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Top FY 2006 Accomplishments

Nuclear Materials Stabilization and Disposition (Project
Baseline Summary [PBS] RL-0011)
Disposition the Plutonium Finishing Plant (PFP) Facility

• Completed demolition of 232-Z facility two months ahead of Tri-Party Agreement (TPA) milestone  

• Completed Resource Conservation and Recovery Act of 1976 (RCRA) closure of four cells and Comprehensive

Environmental Response, Compensation, and Liability Act of 1980 (CERCLA) closure of three cells in 241-Z

high level waste storage tank facility  

• Completed disposition of 794 VIPAC fuel pins  

• Completed clean-out of 19 234-5Z glove boxes to low-level waste criteria  

• Completed disposition of an additional 414 solution containers for a total of 644

Spent Nuclear Fuel (SNF) Stabilization and Disposition 
(PBS RL-0012)
K East Containerization: As of September 30, 2006, K East Basin sludge vacuuming was 95 percent 
complete (7,756 of 8,192 cubicles).  Note: bulk sludge containerization was completed on October 20, 
2006.

K Basins Debris Removal: Debris campaigns in K East and K West Basins were completed in FY 2006, 
removing over 300 tons of debris and preparing the way for sludge vacuuming of the basin floors and final 
deactivation and decontamination (D&D) of the basins.

Hose-in-Hose (HIH) Project: Construction and Installation of the HIH sludge transfer system was 
completed.  In addition the Fluor Hanford (FH) contractor Operational Readiness Review (ORR) was 
completed with the DOE ORR scheduled to occur on October 2, 2006.  Note: initiated sludge transfers on 
October 16, 2006.

Prior issues related to installation and tests were closed with the successful test and demonstration of the 
system.  Focus now shifts to the operations phase and coordinating transfers with vacuuming operations in 
both the K East and K West basins.

Overview
This section of the report is intended to provide an executive-level performance overview.  Unless 
otherwise noted, all information is as of September 2006.

Included in this section are descriptions of significant accomplishments considered to have made the 
greatest contribution toward safe, timely, and cost-effective cleanup; progress against the contract with 
RL; project cost summary analysis; and overviews of safety and critical issues that identify the high-level 
challenges to achieving cleanup progress.
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Top FY 2006 Accomplishments, continued

Solid Waste Stabilization and Disposition (PBS RL-0013) and 
Operate Waste Disposal Facility (PBS RL-0080)
Safety: The project received a certificate from DOE-HQ recognizing the project as a DOE Voluntary Protection 
Program (VPP) STAR Site at the National VPP Conference.

Transuranic (TRU) Waste Program: Sixty-nine shipments (508 cubic meters [m3]) to the Waste Isolation 
Pilot Plant (WIPP) were completed in FY 2006.  A backlog of 383 m3 (126 payloads) of certified waste is 
available for shipment as of September 30, 2006.

TRU Waste Retrieval: A total of 1,420 m3 of suspect TRU waste was retrieved in FY 2006, for a cumulative
total of 4,445 m3.  Tri-Party Agreement (TPA) Milestone M-91-40C (2,700 m3) was achieved in December 2005. 
The Performance Incentive (PI) increment (balloon) of 4,200 m3 was met in August.

Mixed Low Level Waste (MLLW): The Project dispositioned 954 m3 of MLLW during FY 2006 for a 
cumulative total of 5,677 m3.  The third increment (cumulative 4,890 m3) of TPA milestone M-91-42C was 
achieved in August.  Additionally, the PI increment (balloon) of 5,600 m3 was completed on September 20, 
2006.

Other TPA Commitments:  An Engineering Study and Functional Design Criteria for expanding remote-
handled (RH) and large package waste processing capabilities at T Plant (M-91-05-T01 and M-91-01) were 
completed.  The Annual Progress Report for RH and contact-handled waste in large packages (M-91-45C) was 
completed. An Implementation Work Plan for acquiring capabilities for TRU/TRUM waste generated from 
CERCLA cleanup actions (M-16-93) was completed. 

Spent Nuclear Fuel (SNF) Stabilization and Disposition 
(PBS RL-0012), continued
Sludge Treatment Project (STP): Treatment systems design packages were completed or nearing 
completion as follows: Mobile Solidification System (MOSS) (100 percent); Assay System (99.5 percent); 
Drum Handling System (99.5 percent); Corrosion System (95.0 percent); and Retrieval and Transfer 
System (86.0 percent).  In addition, the Assay System Early Procurement Request was transmitted to DOE 
for approval.

Overall K Basins Closure Project: The K Basins Closure Project successfully completed an External 
Independent Review (EIR) of the project baseline.  All aspects of the project baseline technical, schedule, 
budget, as well as Basis of Estimates were reviewed by the independent review team.  The review team 
recommended validation of the project baseline to DOE Headquarters. 
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Top FY 2006 Accomplishments, continued

Soil and Water Remediation Groundwater/Vadose Zone 
(PBS RL-0030)

Safeguards and Security  (PBS RL-0020)

• SAS continued to make enhancements to the protection of security interests at the Hanford Site

• Completed construction of the north vehicle wall at the Plutonium Finishing Plant (PFP)

• Completed construction of high-mast lighting tower bases at PFP  

• Completed Range 1 upgrades at the Patrol Training Academy

• Reducing Natural and Artificial Recharge

– Completed automated water system shutdown upgrades to reduce catastrophic artificial 

recharge

– Physically decommissioned 82 wells for a cumulative of 343

– Administratively decommissioned 357 wells for a cumulative of 1,521

• Implementing/Testing Final Groundwater Remedies

– Successfully completed a 1-year rebound test at 200-UP-1

– Attained the remedial action objectives at the 100-HR-3 Pump and Treat

– Completed treatability test injections at 100-NR-2

– Submitted the Draft A 200-ZP-1 Remedial Investigation Report

– Partnered with RL to secure $9.0M for focused remediation technology actions (EM-22)

– Placed 100-NR-2 Pump and Treat in cold standby

• Integrating Groundwater Monitoring Needs

– Completed the installation of a cumulative 60 Tri-Party Agreement-required monitoring wells
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Top FY 2006 Accomplishments, continued

Nuclear Facility D&D, Remainder of Hanford (PBS RL-0040)

PBS RL-0040, Nuclear Facility D&D, Remainder of Hanford

Completed 11 of 11 Tri-Party Agreement (TPA) Milestones on or ahead of schedule, 27 for 27 within the 
contract period

Closure Projects

• Completed downposting of approximately 3,200 acres in the BC Controlled Area  
• Gained approval of a tentative agreement for delay of the M-15 Milestones from December 31, 2008 to

December 31, 2011  
• Completed 216-Z-9 slant high risk borehole and initiated vapor extraction

Remediation Projects

• Completed excavation of 200-W-42 pipeline within the U-Zone

D&D Projects

• Completed demolition of 100th facility since FY 2004

Reliability Projects:

• Completed Project L-325, A-8 Substation, Phase I, on April 18, 2006  
• Replaced 50-year-old components of the main substation for the Central Plateau of the Hanford Site on 

April 18, 2006

Nuclear Facility D&D, FFTF (PBS RL-0042)

Fuel Interim Decay Storage (IDS) Sodium Drain:  One hundred eight (108) Core Component Pots (CCPs) 
were transferred from the temporary storage grid to one of two long term storage boxes. The boxes were 
closed, leak tested, and purged with argon.  Draining of the IDS vessel and transfer of all bulk sodium from the 
IDS systems and the primary sodium storage tank (T-43) to the Sodium Storage Facility were also completed. 
All valves were placed in their final positions and trace heat was secured.  (The remaining residuals will remain 
frozen under an inert gas blanket pending future disposition.)  These activities served to complete the 
requirements of both TPA Milestone M-81-14-T02 (Initiate Interim Decay Storage Vessel Sodium Drain, due 
June 30, 2008), and the Fluor Hanford Performance Incentive milestone to complete IDS sodium drain (and 
store the CCPs) by September 30, 2006.

Fuel Offload:  Processed fuel assembly ACN-1, which required disassembly. Completed loading of three 
additional Interim Storage Casks and placed them in the 200 Area Interim Storage. Initiated support of the 
T-3 cask recertification (T-3 No. 1 is ready for reassembly). 
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Notable September Accomplishments

Nuclear Materials Stabilization and Disposition 
(PBS RL-0011)
Disposition the Plutonium Finishing Plant (PFP) Facility

• Completed disposition of 243 solution containers bringing the total to 644  

• Completed clean-out of six hoods/gloveboxes (for a total of 63) to low level waste criteria  

• Completed disposition of miscellaneous nuclear materials  

• Completed 241-Z Cell D4 RCRA/CERCLA end points  

• Completed 241-Z D7 RCRA closure activities  

• Completed 234-5Z roof repair  

• Completed venting 26” process vacuum header in 234-5Z

Spent Nuclear Fuel (SNF) Stabilization and Disposition 
(PBS RL-0012)
Sludge Retrieval and Transfer:  K East Basin sludge vacuuming has completed 6,781 of 8,192 cubicles 
(81 percent complete as of September 20, 2006).  Vacuuming of the East Bay and Technical View Pit was 
completed in August.  Vacuuming has started in the North Loadout Pit (NLOP).  From the west bay, 123 
debris units were removed, and consolidation of small debris into baskets continues. 

K West Basin:  The Floor and Pit Sludge Removal (FPSR) Authorization Basis (AB) implementation was 
completed, and support of K East Debris Removal and Sludge vacuuming continued. 

Hose-in-Hose (HIH) Project: The last of 39 Construction Acceptance Tests (CATs) was completed.  
Test reports for single booster station test and Integrated Acceptance Test (IAT) were issued, and the K 
East container 102 lid, grating mod, and lances were installed.

Sludge Treatment Project (STP): The Retrieval and Transfer (R&T) Systems 60 percent design review 
was completed, as was the Contractor Stabilization and Packaging System (CSAPS) 90 percent design 
review.  Additionally, the STP Project Execution Plan was issued; and implementation of recommendations 
from Fluor Corporate HIH Lessons Learned Effectiveness Review continued (19 of 24 complete).  
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Notable September Accomplishments, continued

Nuclear Facility D&D, Remainder of Hanford (PBS RL-0040)

PBS RL-0040, Nuclear Facility D&D, Remainder of Hanford

Closure Projects

• Gained tentative agreement for delay of the M-15 Milestones from 2008 to 2011 to allow time for additional
waste site characterization prior to submittal of decision documents to the Regulators  

• Completed TPA Milestone M-15-45A, Submit Plutonium/Organic Rich OU Remedial Investigation Report, 
by transmitting the 200-PW-1/3/6 Remedial Investigation Report to RL  

• Completed Radiological Surveys of 711 acres in BC Controlled Area

D & D Projects

• Completed demolition of five industrial facilities

Remediation Projects

• Waste Site Remediation  
– Completed excavation of 200-W-42 pipe; 1,494 cans (~18 tons each) were transported to

Environmental Restoration Disposal Facility (ERDF) (~70% of these cans are associated with lateral
spread of contaminants from 200-W-42 vitrified clay pipeline [VCP])  

– Backfilled trenches between U-8 and U-12 cribs and just north of U-8    
– Completed sampling for Phase II excavation.  Results for uranium exceed Preliminary Remedial Goal

(PRG) limit, for both north and south of 16th Street trenches.  Additional analysis required prior to
backfilling these trenches  

• 221-U Facility  
– Transmitted Decisional Draft 221-U Facility Remedial Design Report/Remedial Action Work Plan to RL  
– Issued canyon demolition study and canyon reactivation study (crane, HVAC, and electrical/lighting)

Reliability Projects:

• Completed construction on Project L-613, Re-route Telecommunications Backbone Around 300 Area, on
September 18, 2006

• Achieved a green rating on the DOE-HQ revalidation of government-owned facilities conducted
September 26-27, 2006

• Completed construction on Project L-325A, Phase 2, A-7 to A-8 Substation Tie line, on September 29, 2006
• Completed Project L-334, Minimize Potential Environmental Impacts from Export Water System Ruptures,

on September 29, 2006  
– Designed and installed remote-operated isolation valves and pressure transmitters on the existing

export waterlines between the 1901-Y and 2901-Y Buildings
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Current Issues

K Basins Project

Delays in the CSAPS design: Driven by delayed completion of Hazards Analysis/Control Decisions, their 
impacts on British Nuclear Group America (BNGA) design, and the complexity of design.  Mitigating actions 
taken included:

• Deviation Notice (DN) S-06-066 and BCR RL-012-014 documenting realization of identified risk approved and
incorporated to FY 2007-2008 Baseline Update    
― Continued focus on Integration of BNGA engineering and FH Safety Basis efforts    
― Prompt design issue identification and resolution, and timely FH review of submittals consistent with 

FH STP design review plans   
― Holding an FH/BNGA engineering focus alignment meeting; and   
― Continued engagement between FH and BNGA senior management

RL Risk Mitigation, withdrawal of early procurement authority: Per direction from RL, FH took the 
following actions:

• Revised STP baseline addressing withdrawal of early procurement impacts implemented for contract 
extension per DOE direction.  Baseline Change Request (BCR) RL-012-016 documenting impacts was also
submitted to DOE. 

• Minimize impacts through:  
― Submittal of early procurement requests for MOSS (approved), Assay System (approved), and Drum

Handling and Transfer Pump (in preparation).  
― Early award of key components (MOSS fabrication ~20 percent complete, Assay System RFP issued 

October 16, 2006).  
― Change to two step Preliminary Design Safety Analysis (PDSA) (Revision 0 – Contractor Stabilization 

and Packaging System [CSAPS] – Submitted in September 2006, and Revision 1 Drum Handling and R&T
Systems – December submittal). 

― Refined construction schedule.

• Continued engagement between FH and DOE Senior Management.
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Safety Overview
The focus of this section is to document trends in occurrences. FH continues to focus on improving safety 
through the efforts of the PHMC workforce as they implement the Integrated Environmental Safety and 
Health Management System, work towards achieving Voluntary Protection Program “Star” status, and 
accomplish work through enhanced work planning.  Safety and health statistical data is presented below.  
The safety charts are reported according to Occupational Safety and Health Administration (OSHA) 
standards. 

Total OSHA Recordable Case Rate: 

OSHA Days Away From Work (DAFW) Case Rate: 

CY 2006 = 0.91
FY 2006 = 0.78

Four confirmed OSHA 
Recordable Cases during 
September resulted in a fiscal 
year-end case rate of 0.78 per 
200,000 hours worked.  This 
was a 12 percent improvement 
over FY 2005 performance, and  
the best safety performance 
year to date.

CY 2006 = 0.16
FY 2006 = 0.14

No Days Away from Work 
(DAFW) injuries were reported 
in September.  A total of six 
DAFW injury cases were 
reported for FY 2006.

0

1

2

3

4

5

6

7

Ja
n-

03

Ja
n-

04

Ja
n-

05

Ja
n-

06

OSHA Recordable Case Rate

CY = 0.91
FY = 0.78

Goal = 0.70
Avg = 0.83

(Sep 03 - Mar 04)

0.0

0.2

0.4

0.6

0.8

1.0

Ja
n-

03

Ja
n-

04

Ja
n-

05

Ja
n-

06

Days Away From Work Case Rate

Avg = 0.10
(Fe b 01 - Jul 03)

Safe Hours = 1,660,340
CY = 0.16
FY = 0.14



PHMC Performance Report                                         September 2006
Section A Overview

DOE/RL-2000-76, Rev. 71 Overview A: 10

Safety Overview, continued

First Aid Case Rate: 

Days Away Restricted/Transferred Case Rate: 

CY 2006 = 8.92
FY 2006 = 8.17

First aid cases were notably 
down during September, 
following the usual summer 
cycles involving insect and wind-
related cases.   Fluor continues 
to focus on management efforts 
(through several innovations as 
well as the Human Performance 
Improvement program)  to 
achieve further reductions in 
injury rates.

CY 2006 = 0.35
FY 2006 = 0.31

The Fluor DART case rate at FY 
2006 year end was at 0.31 per 
200,000 hours worked.
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FY 2006 FH Funds vs. Spend Forecast  ($M)

FY 2006 Schedule/Cost Performance  ($M)

Schedule Performance: Fiscal 2006 year-end schedule performance reflected a +$5.8M/+0.8 percent 
favorable schedule variance.  The most significant schedule variances are discussed in Section C, SNF 
Stabilization and Disposition, Section D, Nuclear Facility D&D, Remainder of Hanford, Section F, Solid Waste 
Stabilization and Disposition, and Section G, Soil and Water Remediation, Groundwater/Vadose Zone.

Cost Performance: Fiscal 2006 year-end cost performance reflected a +$11.8M/+1.6 percent favorable 
schedule variance.  The most significant cost variances are discussed in Section B, Nuclear Materials 
Stabilization and Disposition, Section D, Nuclear Facility D&D, Remainder of Hanford, Section F, Solid Waste 
Stabilization and Disposition, and Section H, Safeguards and Security.  

2012 
Accelerated 
Completion

2035 
Accelerated 
Completion

Other

SNF Stablization and Disposition Storage Ops HQ-0012X $1.6 $1.5 $0.1 
Nuclear Materials Stabilization & Disposition RL-0011 $161.5 $139.7 $21.8 

SNF Stabilization & Disposition RL-0012 $122.2 $119.6 $2.7 
Solid Waste Stabilization & Disposition RL-0013 $173.3 $170.3 $3.0 

Safeguards & Security RL-0020 $82.8 $73.1 $9.7 
Soil & Water Remediation, Groundwater/Vadose Zone RL-0030 $53.2 $46.3 $7.0 

Nuclear Facility D&D, Remainder of Hanford RL-0040 $68.1 $57.0 $11.2 
Nuclear Facility D&D, River Corridor Closure RL-0041 $0.0 $0.0 $0.0 

FFTF Project RL-0042 $47.9 $35.4 $12.5 
HAMMER RL-0043 $7.4 $6.0 $1.4 

Operate Waste Disposal Facility RL-0080 $6.5 $6.4 $0.1 
HAMMER SR-MS100 $0.9 $0.7 $0.2 

$725.6 $655.9 $25.9 $21.4 $22.4
NOTE:  Numbers are rounded to the nearest $0.1M.

FY 2006 
Actuals

Control Point Variance

Total FH

PBS Title PBS

Anticipated 
FY 2006 

Funding (with 
Carryover)

Budgeted Cost of 
Work Scheduled

Budgeted Cost 
of Work 

Performed

Actual Cost of 
Work Performed

Schedule 
Variance $

Schedule 
Variance %

Cost 
Variance $

Cost Variance %
Budget At 

Completion

HQ-0012X SNF Stablization and Disposition Storage Ops $1.6 $1.5 $1.5 -$0.1 -7.9% $0.0 2.1% $1.6

RL-0011 Nuclear Materials Stabilization & Disposition $135.0 $144.2 $139.7 $9.2 6.8% $4.4 3.1% $135.0

RL-0012 SNF Stabilization & Disposition $120.6 $116.3 $119.6 -$4.3 -3.5% -$3.3 -2.8% $120.6

RL-0013 Solid Waste Stabilization & Disposition $168.0 $164.4 $170.3 -$3.5 -2.1% -$5.9 -3.6% $168.0

RL-0020 Safeguards & Security $78.1 $77.4 $73.1 -$0.7 -0.9% $4.3 5.6% $78.1

RL-0030 Soil & Water Remediation, Groundwater/Vadose Z $47.1 $43.9 $46.3 -$3.2 -6.8% -$2.4 -5.5% $47.1

RL-0040 Nuclear Facility D&D, Remainder of Hanford $54.1 $63.0 $57.0 $9.0 16.6% $6.1 9.7% $54.1

RL-0041 Nuclear Facility D&D, River Corridor Closure $0.0 $0.0 $0.0 $0.0 0.0% $0.0 0.0% $0.0

RL-0042 FFTF Project $34.1 $35.9 $35.4 $1.8 5.2% $0.5 1.4% $34.1

RL-0043 HAMMER $7.3 $6.2 $6.0 -$1.1 -15.6% $0.2 3.8% $7.3

RL-0080 Operate Waste Disposal Facility $6.7 $6.7 $6.4 $0.0 0.0% $0.3 4.8% $6.7

HQ-MS100 HAMMER $0.3 $0.3 $0.7 $0.0 -9.5% -$0.4 -147.6% $0.3

Subtotal Sub-project Work scope $652.9 $659.8 $655.9 $6.9 1.1% $3.9 0.6% $652.9
4.4.6.1+.2 Request for Services & HAMMER RFSs $12.0 $10.9 $10.7 -$1.1 -9.2% $0.2 1.4% $12.0

4.4.6.3 Work Orders from PNNL $9.0 $9.0 $8.1 $0.0 -0.1% $0.9 9.6% $9.0

4.4.6.4 Work Orders from BHI $0.0 $0.0 $0.0 $0.0 0.0% $0.0 0.0% $0.0

4.4.6.6+.9 Work Orders from BNI/AMH $1.1 $1.1 $0.4 $0.0 -0.1% $0.7 62.2% $1.1

4.4.6.7 Work Orders from CH2M HILL $34.9 $34.9 $29.5 $0.0 -0.1% $5.4 2.4% $34.9

4.4.6.10 Work Orders from ATL $0.1 $0.1 $0.1 $0.0 0.0% $0.0 0.0% $0.1

4.4.6.11 Work Orders from WCH $5.0 $5.0 $4.2 $0.0 -0.2% $0.7 14.5% $5.0

Total Work For Others $62.0 $60.9 $53.1 -$1.2 -1.9% $7.8 12.9% $62.0
Total FH Contract Work scope $714.9 $720.7 $708.9 $5.8 0.8% $11.8 1.6% $714.9
Variance threshold is +/- $1M or 10%

Fiscal Year To Date ($M)
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FY 2006 Schedule/Cost Performance, continued

Milestone Performance

Milestones represent significant events in project execution.  Milestones are established to provide high-level 
visibility to critical deliverables and specific status on the accomplishment of these key events.  Because of the 
relative importance of milestones, the ability to track and assess milestone performance provides an effective 
tool for managing the PHMC.  FY 2006 milestone information is based upon the current baseline including RL-
approved changes.  Changes in both the number and type of milestones from month-to-month are the result 
of Baseline Change Requests (BCRs) approved during the year.

One Enforceable Agreement milestone from FY 2005 (M-034-33B, Complete K East Sludge Containerization), 
remained overdue at year-end, but was completed on October 20, 2006.  

For fiscal year 2006, all scheduled Enforceable Agreement milestones were completed on or ahead of 
schedule.  

Performance Status 
FYTD and Monthly ($M)
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Monthly BCWS 37.9 51.9 55.2 52.7 53.7 62.4 56.6 56.1 66.0 55.6 72.9 90.0

Monthly BCWP 43.4 52.5 54.6 52.8 49.9 64.1 55.0 56.7 60.1 50.0 90.5 87.9

Monthly ACWP 36.5 54.4 58.4 47.0 54.5 53.4 58.7 56.8 65.7 54.1 89.0 77.6

FYTD BCWS 37.9 89.8 144.9 197.7 250.3 314.3 370.2 425.7 492.8 544.9 621.4 714.9

FYTD BCWP 43.4 95.8 150.6 203.4 253.3 317.4 372.4 429.1 489.2 539.3 629.8 720.8

FYTD ACWP  36.5 90.8 149.2 196.2 250.8 304.0 362.7 419.5 485.2 539.3 628.3 708.9

Oct-05 Nov-05 Dec-05 Jan-06 Feb-06 Mar-06 Apr-06 May-
06

Jun-06 Jul-06 Aug-06 Sep-06

FISCAL YEAR-TO-DATE

Completed 
Early

Completed 
On 

Schedule

Completed 
Late

Overdue
Forecast 

Early

Forecast 
On 

Schedule

Forecast 
Late

Total FY 
2005

Enforceable Agreement 14 7 0 0 0 0 0 21
DOE-HQ 0 0 0 0 0 0 0 0

RL 26 11 1 0 0 0 0 38
Total FH 40 18 1 0 0 0 0 59

REMAINING SCHEDULED

MILESTONE TYPE
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Gold Metrics

*   Nuclear facility 2707E Change House was completed September 9, 2006.

1st 2nd 3rd Jul Aug Sep 4th FY 2006 
Qtr Qtr Qtr 2006 2006 2006 Qtr Total

Planned      -          -        -           1         3          3            7          7 
Actual        1         2        1         1         1         -              2          6 

Planned      -           1        2         1         1          2            4          7 
Actual      -          -        -          -          -           -           - 

Planned      -          -        -          -          -            1            1          1 
Actual      -           2      -          -           4          1            5          7 

Planned      -          -          2        -          -            3            3          5 
Actual      -         11        3         5        -           -              5        19 

Planned 0.3 0.3 0.3 0.1 0.1 0.1 0.3 1.2
Actual      0.2 0.28         -           -           -          -            -   0.48

Planned     175      175     175        58        58        59        175      700 

Actual       39        42     177        61      104        69        234      493 

Planned     583      584     584      195      195      194        584   2,335 

Actual     273      194     363      123      158      138        419   1,250 

Planned       -           -         -           -           -            1            1          1 

Actual         1         -         -           -           -           -             -            1 

Low-Level and Mixed Low-Level 
Waste disposed (cubic meters)

Material Access Areas Eliminated (# 
of areas)

Measure/Units

Industrial Facility Completions  
(# of facilities)  

Transuranic Waste shipped for 
disposal at WIPP (cubic meters)

Spent Nuclear Fuel packaged for final 
disposition (MTHM)

Radioactive Facility Completions  (# 
of facilities) 

Nuclear Facility Completions *        (# 
of facilities) 

Remediation Complete 
(# of release sites)   
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Government Furnished Services/Items
Listed below are the near-term RL action/commitments required to support FH’s accelerated cleanup.  
Only data for the next 30 days (including any open GFS/I from prior periods) are shown.  Items 
highlighted in “gold” reflect the affected Performance Incentive.  Items in “pink” reflect an overdue 
status.

NOTE:  GFS/I data is through October 27, 2006.
 

Reference 
ID SOW Section WBS 

Scope Responsibility Requirement GFS/GFI 
RL Letter 

No. & 
Date 

Completed

FH 
Submittal

FH Letter 
No. & Date 
Completed

GF0117  PHMC, C.5.1.3, GFS/GFI , GFS/I  4.04.03.07  
Nuclear 
Safety  

• Regulatory 
Compliance  

• PHMC, C.5.1.3, 
GFS/GFI  

Approve quarterly updates of the Startup 
Notification Report within 30 days of 

submittal  

     

Approve 
quarterly update 
of the Startup 
Notification 
Report within 30 
days of submittal 
(2006, 4th 
Quarter) 
Commitment: 
10/29/2006  

 CD0293 
Quarterly 
Update of 
the Startup 
Notification 
Report for 
Fluor 
Hanford 
Managed 
Facilities 
(2006 4th 
Quarter) 
Completed: 
9/29/2006  
FH-0602390

DOE approval of FH recommendation 
regarding the need for additional K Area 

subsurface characterization  

GF0125  PHMC, C.2.1.1.1.8, GFS/GFI , 
GFS/I  

4.01.01.08  
Immobilize 
and Package 
KE/KW 
Basins 
Sludge  

• K Basins Closure • PHMC, 
C.2.1.1.1.8, 
GFS/GFI  

DOE approval of 
FH 
recommendation 
regarding the 
need for 
additional K 
Area subsurface 
characterization 
Commitment: 
10/31/2006  

  

DOE will provide written guidance on 
implementation of DOE response to 

recommendations in Conference Report 
109-275  

GF0141  PHMC, C.2.6.1, DELIVERABLES, 
DELIVERABLES/COMPLETIONS 

4.01.02.08.01
Develop 
Waste Site 
Remediation 
Optimization 

• Central Plateau 
D&D and River 
Corridor Closure  

• PHMC, C.2.6.1, 
DELIVERABLES

DOE will provide 
written guidance 
on 
implementation of 
DOE response to 
recommendations 
in Conference 
Report 109-275 
Commitment: 
10/31/2006  
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Government Furnished Services/Items, continued
 

Reference 
ID SOW Section WBS 

Scope Responsibility Requirement GFS/GFI 
RL Letter 

No. & 
Date 

Completed 

FH 
Submittal 

FH Letter 
No. & Date 
Completed

The FAST system must be opened for 
Contractor input 30 calendar days prior to 

the required completion date.  

GF0144  PHMC, C.4.2.16, GFS/GFI , 
GFS/I  

4.03.01.03  
Fleet 
Maintenance 

• Closure Services 
and Infrastructure 

• PHMC, 
C.4.2.16, 
GFS/GFI  

The FAST 
system must be 
opened for 
Contractor input 
30 calendar days 
prior to the 
required 
completion date. 
(2007) 
Commitment: 
10/1/2006  
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Ref ID SOW Section WBS 
Scope Responsibility Requirement Deliverable 

FH Letter 
No. & 
Date 

Completed 

Needed 
GFS/GFI 

RL Letter 
No. & Date 
Completed

Authorization Agreement for WESF 
(review annually and update as 

necessary) 

CD0027 PHMC, C.2.2.1.3.1, 
DELIVERABLES, 
DELIVERABLES/COMPLETIONS 

4.01.02.03.01 
Maintain Safe 
and 
Compliant 
WESF 

• Solid Waste 
Stabilization and 
Disposition 

• PHMC, 
C.2.2.1.3.1, 
DELIVERABLES
• PHMC(M254), 
H.41 Authorization 

Agreement for 
WESF 
Review 
(2006) 
Planned: 
10/30/2006 

  

FFTF Update to FSAR including 
Hazard Analysis data.  

Due: Annually 

CD0043 PHMC, C.2.3.1.1, 
DELIVERABLES, 
DELIVERABLES/COMPLETIONS 

4.01.04.01.01 
Maintain Safe 
& Compliant 
FFTF 
Complex 

• FFTF Closure • PHMC, 
C.2.3.1.1, 
DELIVERABLES

FFTF Update 
to FSAR 
including 
Hazard 
Analysis data 
(2007) 
Planned: 
10/31/2006 

  

Input to Federal Automotive Statistical 
Tool (FAST) Report  

Due: Annually by October 31st 

CD0101 PHMC, C.4.2.16, 
DELIVERABLES, 
DELIVERABLES/COMPLETIONS 

4.03.01.03  
Fleet 
Maintenance 

• Closure Services 
and Infrastructure 

• PHMC, 
C.4.2.16, 
DELIVERABLES

Input to 
Federal 
Automotive 
Statistical 
Tool (FAST) 
Report (2007) 
Commitment: 
10/31/2006 
Planned: 
10/31/2006 

 GF0144 
The FAST 
system must 
be opened 
for 
Contractor 
input 30 
calendar 
days prior to 
the required 
completion 
date. (2007)

Activities Generating Precious 
Metals/Report  
Due: Annually 

CD0113 PHMC, C.4.2.34, 
DELIVERABLES, 
DELIVERABLES/COMPLETIONS 

4.03.01.07.08 
Property 
System 
Management 

• Business 
Services 

• PHMC, 
C.4.2.34, 
DELIVERABLES

Activities 
Generating 
Precious 
Metals/Report 
(2006) 
Planned: 
10/31/2006 

  

 

Contract Deliverables
Listed below are the near-term FH action/commitments required to support FH’s accelerated cleanup.  
Only data for the next 30 days (including any open Contract Deliverables from prior periods) are shown.  
Items highlighted in “gold” reflect the affected PI.  Items in “pink” reflect an overdue status.  NOTE:  All 
contract deliverable data is through October 27, 2006.  
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Contract Deliverables, continued
 

Ref ID SOW Section WBS 
Scope Responsibility Requirement Deliverable

FH Letter 
No. & 
Date 

Completed 

Needed 
GFS/GFI 

RL Letter 
No. & Date 
Completed

Environmental Monitoring Plan (EMP) 
to PNNL  

Due: Every Three Years 

CD0160 PHMC, C.5.1.1, DELIVERABLES, 
DELIVERABLES/COMPLETIONS 

4.04.03.03  
Environmental 
Protection 

• Regulatory 
Compliance 

• PHMC, C.5.1.1, 
DELIVERABLES

Environmental 
Monitoring 
Plan (EMP) to 
PNNL (2006)
Commitment: 
11/7/2006 
Planned: 
11/7/2006 

  

Project Hanford Management Contract 
Performance Report  

Due: Monthly 
Project 
Hanford 
Management 
Contract 
Performance 
Report (Oct 
2006) 
Planned: 
11/29/2006 

  

CD0169 PHMC, C.5.3.4, DELIVERABLES, 
DELIVERABLES/COMPLETIONS 

4.04.04  
Contract 
Reporting 
(Baseline) 

• Project Systems 
& Support 

• PHMC, C.5.3.4, 
DELIVERABLES

Project 
Hanford 
Management 
Contract 
Performance 
Report 
(9/2006) 
Planned: 
10/31/2006 

  

FH Annual Energy Management 
Report  

Due: Annually 

CD0210 PHMC, C.5.9.4, DELIVERABLES, 
DELIVERABLES/COMPLETIONS 

4.03.01.01.01 
Energy 
Management 

• Closure Services 
and Infrastructure 

• PHMC, C.5.9.4, 
DELIVERABLES

FH Annual 
Energy 
Management 
Report (2006)
Planned: 
11/9/2006 

  

National Pollutant Discharge 
Elimination System Discharge 

Monitoring Report  
Due: Monthly 

CD0288 PHMC, C.5.1.1, DELIVERABLES, 
DELIVERABLES/COMPLETIONS 

4.04.03.03  
Environmental 
Protection 

• Regulatory 
Compliance 

• PHMC, C.5.1.1, 
DELIVERABLES

National 
Pollutant 
Discharge 
Elimination 
System 
Discharge 
Monitoring 
Report (Oct 
2006) 
Planned: 
11/25/2006 
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Contract Deliverables, continued
 

Ref ID SOW Section WBS 
Scope Responsibility Requirement Deliverable 

FH Letter 
No. & 
Date 

Completed 

Needed 
GFS/GFI 

RL Letter 
No. & Date 
Completed

Unreviewed Safety Question Summary 
Report for each FH managed category 

1,2, and 3 nuclear facilities  
Due: Annually 

CD0597 PHMC, C.5.1.3, DELIVERABLES, 
DELIVERABLES/COMPLETIONS 

4.04.03.07  
Nuclear 
Safety 

• Regulatory 
Compliance 

• PHMC, C.5.1.3, 
DELIVERABLES

Unreviewed 
Safety 
Question 
Summary 
Report for 200 
Area Interim 
Storage Area 
(2006) 
Planned: 
10/11/2006 

  

     

Unreviewed 
Safety 
Question 
Summary 
Report for 
FFTF (2006)
Planned: 
10/31/2006 

  

     

Unreviewed 
Safety 
Question 
Summary 
Report for 
CSB and CVD 
(2006) 
Planned: 
10/11/2006 

  

Contractor Employment and 
Separation Data  
Due: Annually 

CD0600 PHMC, C.5.3.4, DELIVERABLES, 
DELIVERABLES/COMPLETIONS 

4.04.03.14  
Contract 
Reporting 
(Human 
Resources) 

• Workforce 
Services 

• PHMC, C.5.3.4, 
DELIVERABLES

Contractor 
Employ. and 
Separation 
Data (2007) 
Planned: 
10/26/2006 

  

 
 


